
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/27/2015

ESTIMATE SUMMARY 11:16:32

CONTID: C20306         ESTIMATE NO: 0007 PROG 2005

PCN: 20306-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EB PPSL CONSTRUCTION PACK PERCENT TIME:

PROJECT NO: NHPP 0703-416                 

I-70 EB PPSL CONSTRUCTION PACKAGE 1

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MOUNTAIN CORRIDER CONSTRUCTORS, LLC PAY PERIOD ENDING 01/30/2015 DATE TIME STARTED 07/15/2014

7800 East Union Ave., STE 100 DATE LET 06/25/2014 DATE WORK BEGAN 09/08/2014

 DATE AWARDED 07/08/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/14/2014 DATE ACCEPTED

DENVER CO 80237-4739             DATE NOTICE TO PROCEED 07/15/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,688,527.17 PARTICIPATING $ $ 404,516.27

AWARD PROJECT AMT: 12,938,337.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,135.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.82

WORK DAYS

WORK DAYS

36.25%

8,726,895.44

404,516.27

404,516.27

392,380.78

$

$

$

$

4,961,631.73

0.00

4,961,631.73

99,557.50

5,061,189.23

-103,623.27

0.00

4,957,565.96

0.00

AMOUNT DUE 4,957,565.96 392,380.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 392,380.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.5 TIME ALLOW: 275

ORIG TIME ALLOW: 275
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.510

201-00000  
 

19,250.020.510

19,250.02

1.000

L S 

37,745.14000

0010 Removal of Structure 0.000

1.000

202-00001  
 

4,008.341.000

4,008.34

1.000

EACH

4,008.34000

0015 Removal of Tree 0.000

6.000

202-00010  
 

10,011.366.000

10,011.36

6.000

EACH

1,668.56000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

1,503.12000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

10.000

LF  

29.18000

0030 Removal of End Section 0.000

1.000

202-00037  
 

690.311.000

690.31

3.000

EACH

690.31000

0035 *Removal of Delineator 0.000

58.000

202-00090  
 

304.5058.000

304.50

213.000

EACH

5.25000

0040 *Removal of Asphalt Mat 1,273.000

0.000

202-00220  
 

9,954.861,273.000

0.00

5,012.000

SY  

7.82000

0045 *Removal of Pavement Marking 7,248.000

0.000

202-00250  
 

5,363.527,248.000

0.00

45,000.000

SF  

0.74000

0050 *Removal of Light Standard 2.000

0.000

202-00700  
 

1,347.882.000

0.00

4.000

EACH

673.94000

0055 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

430.50000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

8.000

EACH

262.50000

0065 *Removal of Guardrail Type 3 12,522.000

0.000

202-01130  
 

39,444.3012,522.000

0.00

17,417.000

LF  

3.15000

0070 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

751.000

LF  

5.21000

0075 *Removal of End Anchorage 7.000

0.000

202-01300  
 

1,183.357.000

0.00

9.000

EACH

169.05000

0080 *Clean Culvert 1.000

2.000

202-04002  
 

11,793.693.000

7,862.46

5.000

EACH

3,931.23000

0085 *Unclassified Excavation (Complete In Place) 876.000

1,150.000

203-00010  
 

89,488.422,026.000

50,795.50

8,784.000

CY  

44.17000

0090 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

48.96000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

185.76000

0100 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

186.39000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

137.42000

0110 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

99.75000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 74.400

3.500

203-01597  
 

24,538.5077.900

1,102.50

360.000

HOUR

315.00000

0120 *Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

468.000

HOUR

183.75000

0125 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

33.19000

0130 Filter Material (Class A) 0.000

12.000

206-00510  
 

1,212.0012.000

1,212.00

77.000

CY  

101.00000

0135 *Erosion Log (12 Inch) 14,563.000

70.000

208-00002  
 

79,603.5214,633.000

380.80

18,800.000

LF  

5.44000

0140 *Aggregate Bag 295.000

0.000

208-00035  
 

3,351.20295.000

0.00

360.000

LF  

11.36000

0145 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

24.000

EACH

528.91000

0150 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,625.002.000

0.00

6.000

EACH

1,312.50000

0155 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

8.000

LF  

55.71000

0160 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

210.000

LF  

51.86000

0165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

12.000

EACH

2,887.50000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 101.000

0.000

208-00103  
 

12,194.74101.000

0.00

600.000

HOUR

120.74000

0175 Removal and Disposal of Sediment (Equipment) 60.000

0.000

208-00105  
 

5,594.4060.000

0.00

600.000

HOUR

93.24000

0180 Sweeping (Sediment Removal) 0.000

15.500

208-00106  
 

2,848.1315.500

2,848.13

275.000

HOUR

183.75000

0185 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

85.000

HOUR

100.67000

0190 *Erosion Control Supervisor 114.000

20.000

208-00206  
 

99,440.06134.000

14,841.80

134.000

DAY 

742.09000

0195 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

441.00000

0200 *Seeding (Native) 2.900

0.000

212-00006  
 

1,832.222.900

0.00

25.000

ACRE

631.80000

0205 *Soil Conditioning 1.600

0.000

212-00032  
 

4,687.121.600

0.00

14.000

ACRE

2,929.45000

0210 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

11.100

ACRE

585.41000

0215 *Spray-on Mulch Blanket 3.400

0.000

213-00012  
 

11,577.513.400

0.00

3.400

ACRE

3,405.15000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,218.000

LB  

3.10000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,091.65000

0230 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

60.000

HOUR

131.25000

0235 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

24.000

HOUR

81.29000

0240 Aggregate Base Course (Class 6) 38.680

0.000

304-06000  
 

1,978.8738.680

0.00

437.000

TON 

51.16000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 1,906.930

0.000

403-00720  
 

329,803.541,906.930

0.00

3,480.000

TON 

172.95000

0250 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

0.000.000

0.00

281.000

TON 

176.80000

0255 *HMA Safety Edge 2,755.000

0.000

403-40000  
 

7,383.402,755.000

0.00

8,372.000

LF  

2.68000

0260 *Emulsified Asphalt (Slow-Setting) 350.000

0.000

411-10255  
 

2,205.00350.000

0.00

2,011.000

GAL 

6.30000

0265 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

198.000

LF  

784.78000

0270 *Drilled Caisson (48 Inch) 0.000

62.000

503-00048  
 

74,478.7462.000

74,478.74

402.000

LF  

1,201.27000

0275 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

7.000

CY  

619.95000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

54.000

CY  

278.93000

0285 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

61.000

CY  

84.21000

0290 Riprap (12 Inch) 0.000

48.000

506-00212  
 

3,659.0448.000

3,659.04

246.000

CY  

76.23000

0295 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

38.000

CY  

530.25000

0300 *Concrete Class B 0.000

1.000

601-01000  
 

998.321.000

998.32

89.000

CY  

998.32000

0305 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

6,225.000

LB  

0.98000

0310 24 Inch Reinforced Concrete Pipe 0.000

95.000

603-01240  
 

16,326.7095.000

16,326.70

239.000

LF  

171.86000

0315 24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

1,197.081.000

1,197.08

2.000

EACH

1,197.08000

0320 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

5,631.01000

0325 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

4.000

EACH

7,700.56000

0330 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

9.000

EACH

61,202.58000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

4.000

EACH

9,801.75000

0340 *Guardrail Type 3 (6-3 Post Spacing) 8,955.000

0.000

606-00301  
 

241,695.458,955.000

0.00

24,925.000

LF  

26.99000

0345 *Guardrail Type 3 (Double) (6-3 Post Spacing) 1,050.000

0.000

606-00350  
 

49,507.501,050.000

0.00

1,642.000

LF  

47.15000

0350 Guardrail Type 7 (Style CA)(Concrete Glare 
Screen)(Special) 

0.000

0.000

606-00717  
 

0.000.000

0.00

430.000

LF  

402.90000

0355 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

236.000

LF  

78.75000

0360 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

28.000

EACH

682.50000

0365 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

18.000

EACH

2,410.54000

0370 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

12.000

EACH

926.10000

0375 *End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

6.000

EACH

6,798.75000

0380 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,892.751.000

0.00

2.000

EACH

2,892.75000

0385 *End Anchorage (Flared) 8.000

0.000

606-02005  
 

19,328.408.000

0.00

19.000

EACH

2,416.05000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

771.000

LF  

239.38000

0395 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

2,237.000

LF  

198.28000

0400 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

24.000

LF  

348.51000

0405 *Fence (Plastic) 1,649.000

0.000

607-11525  
 

5,029.451,649.000

0.00

8,500.000

LF  

3.05000

0410 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

341.000

LF  

15.75000

0415 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

183.000

EACH

22.05000

0420 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

29.000

EACH

22.05000

0425 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

37.000

EACH

22.05000

0430 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

41.000

EACH

204.75000

0435 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

42.000

EACH

120.75000

0440 *2 Inch Electrical Conduit (Bored) 4,435.000

0.000

613-00206  
 

256,121.254,435.000

0.00

6,075.000

LF  

57.75000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

160.000

LF  

18.90000

0450 *2 Inch Electrical Conduit (Plastic) 5,985.000

648.000

613-01200  
 

160,186.956,633.000

15,649.20

6,633.000

LF  

24.15000

0455 *Type Five Pull Box 1.000

0.000

613-07005  
 

3,648.751.000

0.00

4.000

EACH

3,648.75000

0460 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

10.000

EACH

1,585.50000

0465 *Pull Box (11"x18"x12") 24.000

0.000

613-07011  
 

36,540.0024.000

0.00

34.000

EACH

1,522.50000

0470 *Pull Box (24"x36"x24") 31.000

2.000

613-07023  
 

73,631.2533.000

4,462.50

55.000

EACH

2,231.25000

0475 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

1,149.75000

0480 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

4.000

EACH

4,509.75000

0485 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

2.000

EACH

4,845.75000

0490 *Light Standard Foundation 4.000

0.000

613-40010  
 

8,505.004.000

0.00

6.000

EACH

2,126.25000

0495 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

23.000

SF  

21.00000
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PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

48.000

SF  

25.20000

0505 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

24.000

LF  

57.75000

0510 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

24.000

LF  

63.00000

0515 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

50.000

LF  

21.00000

0520 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

37.000

LF  

47.25000

0525 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

2,730.00000

0530 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

2.000

EACH

3,990.00000

0535 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

1.000

EACH

71,478.75000

0535 MATERIAL ALLOWANCE Variable Message Sign 1.000

0.000

47,652.501.000

0.00EACH

47,652.50000

0540 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

23,677.50000

0540 MATERIAL ALLOWANCE Varible Message Sign LED(Overhead) 1.000

0.000

15,785.001.000

0.00EACH

15,785.00000
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CAT NO0200 ROADWAY 

0545 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

1.000

EACH

54,180.00000

0545 MATERIAL ALLOWANCE Lane Use Control Sognal LED (Single) 1.000

0.000

36,120.001.000

0.00EACH

36,120.00000

0550 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

11.000

EACH

14,017.50000

0555 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

2.000

EACH

12,705.00000

0560 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

3.000

EACH

27,825.00000

0565 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

2.000

EACH

8,111.25000

0570 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,864.25000

0575 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

13,203.75000

0580 Erosion Protector (Special) 0.000

0.000

615-00152  
 

0.000.000

0.00

140.000

LF  

223.66000

0585 Construction Surveying 0.550

0.020

625-00000  
 

67,843.710.570

2,380.48

1.000

L S 

119,024.06000

0590 Construction Surveying (Hourly) 0.000

11.000

625-00001  
 

1,443.7511.000

1,443.75

20.000

HOUR

131.25000
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0595 *Mobilization (without Autopay) 0.600

0.000

626-00100  
 

1,507,522.610.600

0.00

1.000

L S 

2,512,537.69000

0600 Public Information Services 1.000

0.000

626-01000  
 

120,750.001.000

0.00

1.000

L S 

120,750.00000

0605 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

425.000

GAL 

61.95000

0610 *Pavement Marking Paint (Waterborne) 133.000

192.000

627-00011  
 

8,531.25325.000

5,040.00

325.000

GAL 

26.25000

0615 *Flagging 0.000

47.000

630-00000  
 

779.7347.000

779.73

5,000.000

HOUR

16.59000

0620 *Uniformed Traffic Control 1,099.000

119.000

630-00003  
 

102,312.001,218.000

9,996.00

1,218.000

HOUR

84.00000

0621 Added Item (Dollar)/ Lien Reduction - UTC -15,546.880

0.000

900-00006  
 

-15,546.88-15,546.880

0.00

0.000

DOL 

1.00000

0625 *Traffic Control Inspection 74.000

13.000

630-00007  
 

21,924.0087.000

3,276.00

110.000

DAY 

252.00000

0630 *Traffic Control Management 105.000

19.000

630-00012  
 

120,435.00124.000

18,453.75

275.000

DAY 

971.25000

0635 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

525.00000

0640 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

420.002.000

0.00

12.000

EACH

210.00000



CONTID: C20306         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20306-BID    ESTIMATE RUN 02/27/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0645 *Construction Traffic Sign (Panel Size A) 21.500

0.000

630-80341  
 

903.0021.500

0.00

120.000

EACH

42.00000

0650 *Construction Traffic Sign (Panel Size B) 35.500

0.000

630-80342  
 

1,491.0035.500

0.00

80.000

EACH

42.00000

0655 *Construction Traffic Sign (Panel Size C) 13.000

0.000

630-80343  
 

546.0013.000

0.00

50.000

EACH

42.00000

0660 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,209.6064.000

0.00

128.000

SF  

18.90000

0665 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,600.002.000

0.00

5.000

EACH

6,300.00000

0670 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

9,450.001.500

3,150.00

4.000

EACH

6,300.00000

0675 *Drum Channelizing Device 27.500

0.000

630-80360  
 

1,155.0027.500

0.00

300.000

EACH

42.00000

0680 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

126.003.000

0.00

6.000

EACH

42.00000

0685 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,725.001.000

0.00

2.000

EACH

4,725.00000

0690 Concrete Barrier (Temporary) 5,732.000

0.000

630-80370  
 

272,843.205,732.000

0.00

12,300.000

LF  

47.60000

0695 *Traffic Cone 128.500

0.000

630-80380  
 

1,349.25128.500

0.00

600.000

EACH

10.50000
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0700 *Impact Attenuator (Temporary) 253.000

20.000

630-85011  
 

24,365.25273.000

1,785.00

1,100.000

DAY 

89.25000

0705 *Mobile Attenuator 163.000

31.000

630-85041  
 

105,924.00194.000

16,926.00

400.000

DAY 

546.00000

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0715 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0720 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0725 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0730 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

4,500.000

F A 

1.00000

0735 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,800.000

HOUR

1.00000

0740 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0745 F/A Power Lines 0.000

0.000

700-70200  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0750 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

66,319.000

F A 

1.00000
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0755 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0760 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0770 Owner Controlled Insurance Program Responsiveness and 
Accura 

0.000

0.000

700-71003  
 

0.000.000

0.00

8,029.000

F A 

1.00000

0775 Owner Controlled Insurance Program Enrollment and 
Reporting 

0.000

0.000

700-71004  
 

0.000.000

0.00

8,029.000

F A 

1.00000

0780 Owner Controlled Insurance Program Safety Compliance 
and Los 

0.000

0.000

700-71005  
 

0.000.000

0.00

16,058.000

F A 

1.00000

CAT 4,210,122.36293,310.0111,521,802.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0785 Structure Excavation 952.000

208.000

206-00000  
 

51,840.401,160.000

9,295.52

2,336.000

CY  

44.69000

0790 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

165.000

CY  

62.85000

0795 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

309.000

CY  

44.00000

0800 Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

1,736.000

SY  

22.97000
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CAT NO0300 STRUCTURES 

0805 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

785.000

SY  

5.94000

0810 *Drilled Caisson (24 Inch) 744.000

0.000

503-00024  
 

335,744.88744.000

0.00

1,104.000

LF  

451.27000

0815 *Precast Panel Facing 0.000

160.000

504-04420  
 

10,438.40160.000

10,438.40

2,965.000

SF  

65.24000

0820 Structural Steel 40,338.000

0.000

509-00000  
 

58,893.4840,338.000

0.00

60,125.000

LB  

1.46000

0825 Concrete Class D 320.000

131.400

601-03000  
 

257,568.84451.400

74,976.84

1,531.000

CY  

570.60000

0830 Concrete Class D (Wall) 0.000

2.000

601-03050  
 

864.502.000

864.50

20.000

CY  

432.25000

0835 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

2,921.000

SY  

3.59000

0840 Reinforcing Steel (Epoxy Coated) 45,018.200

15,950.000

602-00020  
 

59,748.8460,968.200

15,631.00

225,283.000

LB  

0.98000

CAT 775,099.34111,206.262,065,819.42CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0845 Field Office (Special) 0.750

0.000

620-00005  
 

65,362.500.750

0.00

1.000

EACH

87,150.00000

0850 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

9,450.000.750

0.00

1.000

EACH

12,600.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0855 Sanitary Facility 2.000

0.000

620-00020  
 

1,155.002.000

0.00

2.000

EACH

577.50000

CAT 75,967.500.00100,905.00CURRENT AMT0400 $ $ $

$ 5,061,189.20404,516.27$13,688,527.17$CURRENT AMTPROJECT TOTAL


